

Communication

Date	05 July 2026
Team ID	XXXXXX
Project Name	Emotion Support Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Slack	Entire Team	To discuss daily progress, blockers, and next steps for the Streamlit UI and API integration.
2	Progress Update	Weekly	Google Meet	Team & Project Mentor	To review weekly milestones, demonstrate app functionality, and receive mentor feedback.
3	Issue / Bug discussion	As Needed	GitHub Issues / Discord	Development Team	To resolve code conflicts, share API documentation, and debug any Streamlit errors.
4	Stakeholder Review	Bi-Weekly	Zoom / Teams	Team & Evaluators	To present completed modules (like the chat memory) and gather external feedback.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
5	Final Demo Rehearsal	Once	Live Presentation	Entire Team	To practice the final presentation and ensure the live app deployment works flawlessly.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Finding a common time for daily standups due to differing personal schedules.	Switched to asynchronous daily progress updates via a dedicated WhatsApp/Slack channel.
2	Miscommunication regarding API integration tasks and who was handling what.	Utilized GitHub Issues to strictly assign, track, and close specific API-related tasks.
3	Unclear or overly broad feedback during early project reviews.	Created a standardized feedback checklist for reviewers to provide specific, actionable advice.